Expressions of Interest
TERMS OF REFERENCE

RACHA AND SVANETI, SPATIAL AND URBAN DEVELOPMENT PLANS

A. Introduction

1. The Government of Georgia (GoG) has received a loan from the Asian Development
Bank (ADB), the Project Readiness Financing (PRF), to prepare the Liveable Cities Investment
Program (LCIP) multi-tranche financing facility. The Legal Entity Under Public Law (LEPL) Spatial
and Urban Development Agency (SUDA) intends to use a portion of the proceeds of this loan to
procure Consultant services for the preparation of Racha and Svaneti regions’ Spatial and
urban development plans (RS-SUDP). The scope includes an update of Oni and Mestia
Municipalities spatial plans and the preparation of 4 urban development plans in Town Oni
and Town Mestia & Lenjeri; Development plan in Mountainous Racha (Cluster) and
Development plan in Skhartali, Velevi, Betlevi, Skhivana (Cluster). The project also includes
one thematic deep dive.

2. Currently, high mountain settlements face numerous challenges. Climate change, soil
depletion, and unsustainable resource use create poor living and agricultural conditions. The
mountain population is vulnerable to natural disasters like landslides and avalanches.
Economic development, cultural heritage preservation, and access to services are hindered
by inadequate infrastructure and harsh climates, leading to increased migration from high
mountain settlements.

3. Oni and Mestia municipalities have unapproved spatial development plans drafted
in 2017-2018 that have not been approved by local municipality councils. Municipality centres
of Oni and Mestia do not have development plans either, and the absence of legal documents
limits sustainable development. Moreover, both municipalities face significant disaster risks
and possess tremendous potential for natural resources, making them top priorities for the
entire country to have a legal document for managing the municipalities in a more effective
and sustainable way.

B. Background

4, Climate change and Disaster Risks has already tragically affected the mountainous
area of Georgia. The rapid retreat of glaciers is expected and is likely to shift the regional
hydrological regime, increasing the risk of flooding and ultimately driving transitions in local
ecosystems. The effects of rising temperatures on agricultural output could threaten an
important source of income, increase inequality, and raise the risk of malnourishment.® In
2023, a landslide occurred in the mountain resort of Shovi in Oni Municipality. It resulted in at
least 32 deaths and destroyed much of the resort's infrastructure. Natural disasters are not
new for Oni Municipality; the 1991 Racha earthquake was the most powerful earthquake
recorded in the Caucasus. It is important to note that UNDP and the Government of Georgia,
with funding from the Green Climate Fund (GCF), and the Swiss and Swedish governments,
are implementing a programme dedicated to reducing the risk of climate-driven disasters in
Georgia.? Currently, the maps are being developed for NEA (National Environmental Agency)
and are expected to be finalized in June/July.

1 Climate Risk Country Profile: Georgia. World Bank and ADB, 2021 https://www.adb.org/publications/climate-
risk-country-profile-georgia
2 https://www.undp.org/georgia/projects/climate-change-disasters



5. The problem of population decline (de-population) is severe in the highlands of the
Greater Caucasus. In between the last two censuses, there has been a drastic decline in
population in the Racha-lechkumi and Kvemo Svaneti Region (Mkhare) (37.4%) as compared
to other regions. The ageing of the population and the rise of demographic burdenin the
majority of high mountainous settlements are evident. According to the data from the 2014
census, the average age in Georgia is 38.1 years; in 48.7% of highlands, the average age
exceeds this number3. In Oni Municipality, there are 5,382 residents, while in Mestia, it is 9,340
(Geostat, 2023).

6. The local communities are distinguished by a strong identity, enriched with a wealth
of cultural heritage and traditions. These traditions are not only unigue but also intimately tied
to the area's specific characteristics like landscape and history. This strong sense of identity
and cultural richness fosters a deep sense of pride and belonging, which is a significant asset
for developing eco-tourism. Due to migration trends from the high mountains, human capacity
issues have become one of the most alarming problems. Addressing capacity development
in various fields, particularly in agriculture and the tourism industry, will be crucial.

7. Mobility and accessibility in Racha and Svaneti remain a problematic issue; poor
roads and public transport infrastructure make tourists and local residents car-dependent. Due
to heavy rains and other natural hazards, roads are frequently damaged, leaving several
villages isolated and unable to travel.

8. The "Government Program 2016-2020" (November 2016) has identified large
infrastructure projects, following the main axes of the country: North-South Axis of Mestia-
Akhaltsikhe and East-West Axis of Lagodekhi-Sokhumi that covers the study area of RS-
SUDP. The development of these mega projects will have a tremendous impact on regions of
Racha and Svaneti, making the Caucasus mountains more accessible than ever before.
Another important infrastructure project was finalised in 2021, a 51.5 km highway connecting
Zemo Imereti with Racha. Compared to the old road connecting to Racha, the distance of
Sachkhere-Oni road is reduced by 80 km, and the new route takes 3.5 hours instead of 5
hours from Thilisi.

9. There are two airports in Racha and Svaneti. Mestia and Ambrolauri airports. Mestia
Airport receives single-engine aircraft and passenger planes with a small capacity of 18 people
during the winter. During the summer, the airport can accommodate aircraft with a capacity of
50 people. Recently, plans were published to extend the airport. The terminal is designed to
serve 100 passengers per hour. Ambrolauri Airport can service planes with 30-50 passengers.
Flights are conducted from Natakhtari Airport to Ambrolauri.

10. The municipalities of Oni and Mestia have significant hydropower resources in the
country in terms of energy potential. In Mestia and Oni, it is planned to build small and large
hydropower plants. There is no integrated territorial or municipal planning vision for using the
potential of hydro resources in a sustainable way. Despite using hydro resources for energy
production, both municipalities are rich in mineral groundwater. They are distinguished by a
variety of chemical compositions. In addition to the potential for mineral water bottling, the
mineral water resources of Oni municipality serve medicinal, recreational, and tourist
purposes. In Oni, there is even an infrastructure for balneological use.

11. In RS-SUDP, there are planned protected areas, including the National Park of
Racha, where borders are currently being delineated. Georgia is a member of the Emerald

3 Strategy for Development of High Mountain Settlements of Georgia 2019-2023
https://mrdi.gov.ge/files/1/HM%20Strategy%20(ENG).pdf



Network, with several adopted and candidate sites within the study area. Additionally, the
ongoing Transcaucasian Trail project extends its reach to encompass the breathtaking
landscapes of the Mountains Caucasus of Racha, Lechkumi and Svaneti.

12. In Racha and Svaneti there is an outstanding example of a mountain landscape
composed of urbanized towns and villages. RS-SUDP has numerous churches and
monasteries dating back to the middle age, with its unique architectural style. Therefore
Rachian Houses (Duroiani Houses) have shaped the image of villages and towns in Racha.
There are examples of Soviet architectural Heritage as well. The region of Upper Svaneti is
an outstanding example of an exceptional mountain landscape composed of highly preserved
villages with unique defensive tower houses, examples of ecclesiastical architecture and arts
of medieval origin. The Chazhashi village in Upper Svaneti is a UNESCO World Heritage site®.

13. In Oni Municipality, the tourism industry is still in its nascent stage, facing several
challenges: low quality of tourism infrastructure (including a lack of appropriate catering and
hotel facilities), limited accessibility to the villages and its tourist attractions due to
geographical location and poor road infrastructure, and low diversification of tourist products®.
However, the municipality holds significant potential for tourism development. With the support
of international partners, an Investment Profile of Oni Municipality has been developed in order
to create and develop business clusters and to make it more visible and attractive for potential
investors®. Currently, the municipality has many hiking opportunities, various mineral waters,
the natural beauty of the landscape, and significant potential for ecotourism development.

14. Unlike Oni Municipality, the tourism industry has grown dramatically in certain parts of
Svaneti over the past decade, increasingly providing an alternative income source for families
who have turned part of their homes into a guesthouse or operate another type of tourism
business. However, investment in Mestia, as well as the general popularity of nature tourism
among travellers to Georgia (among international visitors to Georgia in 2018, 37 per cent
“visited nature” according to data from the Georgian National Tourism Administration, GNTA),
has helped put Svaneti on the tourist map (GNTA). Four-season tourism related to the ski
industry has also been increasing. Mestia is one of the winners of the "Best Tourism Villages
by United Nations World Tourism Organization (UNWTQO)" project.

15. Due to the increasing interest in tourism in Racha and Svaneti, there is a tendency
to conquer non-urbanized lots and convert them into tourist destinations. The tendency of
sprawling urbanization is very vivid, especially in Svaneti, where tourism is more developed
compared to Oni. Considering unique local architecture and the increasing trend of urban
development, there is a threat of destroying the image of local towns and villages.

16. The primary agricultural commodities in RS-SUDP are corn, beans, grapes,
potatoes, and fruit. Grape production appears to be one of the main income-generating
agricultural activities and Racha is becoming well-known for its specific grape varieties. Given
the mountainous nature of the Racha, there is a much higher level of livestock production due
to the greater composition of pasture rather than arable land’. Remarkably local businessmen
from Racha are exporting pine cones to Europe. In both municipalities, a large share of the

4 https://whc.unesco.org/en/list/709%2F

5 Pilot Integrated Regional Development Programme- https://shorturl.at/ZkMVI

6 Oni Municipality Investment Profile, 2022
https://www.undp.org/sites/g/files/zskgke326/files/migration/ge/undp_ge_dg_frld_oni-muni_investment-
profile_eng.pdf

7 Agriculture and Rural Development in Western Georgia: A Baseline Assessment (2014)
https://www.careevaluations.org/wp-content/uploads/Agriculture-and-Rural-Development-in-Western-Georgia-A-
Baseline-Assessment.pdf



working population is engaged in small-scale subsistence-oriented agriculture®. Speciality
products associated with the Svaneti(e.g. Svan Salt and Svan potatoes) are remarkable.

17. Due to its limited arable land and short growing season, the municipalities face
challenges in establishing commercially viable agriculture. There is a need for agricultural
intensification and new methods to improve the quality and quantity of agricultural production
and strengthen and develop links to markets. Both municipalities are prone to landslides,
floods, and erosion due to tectonic movements and seismic activities, which are aggravated
by often unsustainable agricultural practices. Georgia has an Agriculture and Rural
Development Strategy of Georgia 2021 — 2027 that is a guiding document for addressing
objectives such as food security, environment protection, economic development,
establishment of a high quality of life, and state security®.

8 European neighbourhood programme for agriculture and rural development https://careevaluations.org/wp-
content/uploads/21.-Mestia-LEADER-Project-Baseline-FINAL.pdf

9 Agriculture and Rural Development Strategy of Georgia 2021 — 2027 https://eu4georgia.eu/wp-
content/uploads/Agriculture-and-Rural-Development-Strategy-of-Georgia-2021-2027 .pdf


https://eu4georgia.eu/wp-content/uploads/Agriculture-and-Rural-Development-Strategy-of-Georgia-2021–2027.pdf
https://eu4georgia.eu/wp-content/uploads/Agriculture-and-Rural-Development-Strategy-of-Georgia-2021–2027.pdf

C. Objectives

19. The primary objective of RS-SUDP is to develop and obtain legally approved
documents that consider conflicts of interest in the mountainous area responsibly and
sustainably. These documents will help make Racha and Svaneti a secure place to live and
boost the local economy by promoting their unique cultural and landscape heritage, using
natural resources, and integrating climate change considerations into the development.

20. The specific objectives of the RS-SUDP are to:

- Provide Oni, Mestia and Ambrolauri Municipalities with legally approved documents.

- Ensure the Mountainous region of Racha and Svaneti's protection and adapt it to
risks, considering natural, climate, and man-made factors (e.g., erosion, dams, etc.),
using innovative methodology and assessment tools.

- Re-explore the potential of using natural resources for production in a sustainable
manner (Hydro resources, Mineral water, Mineral Resources, Forest, Agriculture)

- Support the connectivity agenda and the development of modern and low-carbon
mobility within Oni and Mestia municipalities. Rethink slow mobility connectivity,
considering planned protected areas, emerald network, biodiversity, resorts and local
communities.

- Uncover the potential of the local communities by considering local traditions,
cultural, and landscape heritage, including remote vulnerable communities and
providing them with social infrastructure.

- ldentify diversified tourism development opportunities (considering eco-tourism
strategy'?, winter and wellness resort events and festivals, etc., and considering the
four seasons of the areas) to give resorts and places a site-specific identity and
vision and position them on a sustainable path.

- Drive the strategic location of investments from both the public and the private
sectors, and identify spatial talents (areas with potential development) and provide
guidance at regional and local levels for future spatial and urban plans.

- Clarify boundaries, of communities(temebi), and define buildable and non-buildable
areas, and provide regulation guidelines for urban development to avoid sprawls,
considering potential cultural heritage in urbanized areas.

- Ensure ways of improving social infrastructure in order to improve socio-demographic
conditions in Racha and Svaneti (education, healthcare, housing, public transport,
water & waste management, and renewable energy), considering Strategy for
Development of High Mountain Settlements of Georgia 2019-2023.

- Based on the vision, create a branding and marketing plan for strategic areas, to
boost the area's reputation and place it on the global tourism map, communicated
globally.

21. The spatial and urban plans will consider a medium term (2030) and a long term (2035)
horizon.

22. The scale of the Plans will be 1:100,000 to 1:50,000 as per the code. The consultant
is encouraged to divide the study area into strategic areas to further analyze patterns,
characteristics and potential. Deep dives on key areas will enable to go more in-depth. The
scale of the Plans will be 1:5000 to 1:2000 as per the code.The consultant will propose in its
offer a multi-scalar approach to enable ‘zoom in and zoom out’ on strategic areas and specific
issues.

23. Climate resilience and low-carbon development will be at the forefront of all
proposals, given the high degree of vulnerability of the mountainous areas to climate change
and anthropogenic pressures, and Georgia’s international commitments (National Determined

10 Ecotourism Strategy For Georgia-https://gnta.ge/wp-content/uploads/2021/10/Ecotourism-Strategy-for-
Georgia-2020-2030.pdf



Contributions). The consultant shall pay full attention to the need to decrease Greenhouse
gas (GHG) emissions and increase the urban resilience of municipalities. Socio-economic,
natural risk and climate change data will be analyzed to make well-informed decision, and
climate adaptation, including disaster risk management and mitigation will be mainstreamed
throughout the RS-SUDP.

24, The RS-SUDP is also used as an opportunity for the GoG and the ADB to prepare a
priority investment plan, in view of public-funded investments and a possible ADB ensuing
loan project. The link between planning and implementation is at the core of these Plans. A
prioritised list of investments (including cost estimates) will be developed to provide a roadmap
and framework for the Ministry of Regional Development and Infrastructure (MRDI) and ADB
to take it forward. One of the key outputs will be an investment plan, having short, medium
and long-term components.

25. The RS-SUDP will be an opportunity to encourage proactive involvement of
stakeholders and initiation to form local activity groups. Stakeholder consultations and local
focus group involvement have high importance, and the consultant should pay particular
attention to ensuring regular and sufficient participatory activities.

26. The RS-SUDP will be subject to a Strategic Environment Assessment (SEA) to
analyze its likely environmental and public health impacts. The SEA's results and conclusions
will be considered when adopting the Concept and Final Plans. The Consultant will be required
to follow the legal requirements of the national Environmental Assessment Code (EAC),
including the need for mandatory public hearings.

27. The Consultant will transfer technical knowledge and know-how to SUDA staff and
other national and local counterparts throughout the preparation of the RS-SUDP. Considering
the EU candidate status granted to Georgia, the best international practices would apply
through gradual approximation with the goals and objectives of the European policies, and
all proposals should consider EU practices.



D. Scope and tasks

29. The study will deliver two key outputs: (i) Spatial and urban plans and (ii) The Priority
Investment Plans (PIP) for each municipality. Table 1 summarises the major activities and
outputs.

30. (i) List of Spatial and urban plans to be prepared:

- Update of Spatial plan of Oni Municipality;

- Update of Spatial plan of Mestia Municipality;

- Development plan of Town Oni;

- Development plan of Town Mestia and Lenjeri;

- Development plan in Mountainous Racha (Cluster);

- Development plan in Skhartali, Velevi, Betlevi, Skhivana (Cluster).
- Thematic deep dive

Table 1: Major activities and outputs

Work Tasks Deliverables Indicative

OUTPUT 1 - RS-SUDP Completion dates

- Mobilization and kick-off meeting

- Data collection and review of plans, strategies, and
planned projects

- Review/ Diagnosis of municipal plans approved and
unapproved/ Propose a research methodology

accordingly.
-  Stakeholder mapping and engagement plan Inception
- Development of GIS database and architecture report Month 1.5

- Inception report

- Preparatory studies

- Climate Vulnerability and Risk Assessment

- SEA screening

- Preparation of the Spatial and urban Analysis, maps,

and SWOT
- Deep dives (incl. maps and GIS) Final
- Research Workshop Research
- Final Research report report Month 3

-  Strategic development scenarios

- Deep dives development scenarios

- Visioning workshops

- Definition of strategic directions and 'obvious ‘priority

projects o Final Vision
- Vision, Strategy and Viability Workshop and Strategy
- Final Vision and Strategy report Report Month 4.5

- Development of spatial strategies

-  Strategic Environmental Assessment Scoping
- Branding and marketing plan ]
- Concept Plan Workshop Final

- Revised Concept Plan for official approval Concept
Plan report Month 8




- Final Plan development

- SEA final report and public hearing
- Plan Implementation Roadmap

- Draft Final Plan workshop

- Revised Final Plan, for official approval Final Plan

Report

Month 10

OUTPUT 2 - PIP

-  Data collection and review of projects, plans, strategies

- Additional consultation and criteria definition

- ldentification of Strategic and Catalytic priority projects

- Rapid economic and financial analysis

- Prioritization

- PIP workshop: Investment Plan Short, medium and
long term

-  Draft PIP

- Final PIP Draft PIP Month 7

Final PIP Month 10

- Outline safeguard due diligence.

- Concept engineering design (incl. cost estimates)
- Implementation arrangements

- Prioritized Projects Workshop

31. Subject to the GoG concurrence on the priority projects of the PIP, a concept design
phase can be activated. The Consultant will be required to carry out outline safeguard due
diligence, concept engineering design and outline implementation arrangements. This stage
2 is proposed on an optional basis. SUDA will inform the Consultant if stage 2 will proceed 1
month prior the completion of stage 1. The works planned for stage 2 (if proposed by the client)
will commence upon completion of phase 1 only. If however, stage 2 does not proceed as
planned, the provisional sums for the Concept design package will not be used.

32. The consultant's first and foremost task will involve analysing the existing
unapproved spatial plans and proposed activities. This will include updating existing
research and conducting new research if required. Additionally, they will analyse the proposed
vision and examine municipal activities over the past seven years, correlating them with the
action plan. Furthermore, the consultant will investigate the reasons and concerns
behind the lack of approval for these documents to proactively mitigate potential issues.

33. Consultant will update the spatial development plans of Oni and Mestia based on the
conducted studies and engagement activities and follow the procedures to get approval from
the municipality and the council.

34. Given the project timeline, the research phase will occur in the autumn. Since the
consultant might need to gather data across different seasons, it is recommended to continue
collecting research data until the end of Phase 3.



35. List of five Deep Dives:
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Figure 1. Map of the deep dives

Development plans:
i.  Town Oni Development plan
ii.  Town Mestia and Lenjeri Development plan

Development plans in Clusters:

Firstly, the consultant will propose a vision for the selected clusters and next develop a
development plan for the selected village/site, that will be agreed between SUDA and the
consultant upon having a vision.

ii.  Development plan in Mountainous Racha (Shovi, Glola, Tchiora, Gebi, Gona, Notsara)
iv.  Development plan in Skhartali, Velevi, Betlevi, Skhivana (Ambrolauri Municipality)

Thematic Deep Dive:

v.  Ecotourism, culture, and local economic development potentials analysed on a
regional (Mkare of Racha, Lechkumi, Kvemo and Zemo Svaneti) level considering slow
mobility connections, and possible soft interventions (considering the 5 municipalities:
Oni, Ambrolauri Mestia, Tsageri and Lentekhi)

36. The Consultant is encouraged to propose suggestions for an additional deep dive in
its offer.



E.

37.

Deliverables

The Consultant shall submit the following key project deliverables to SUDA/ADB. All

reports shall be carried out in full consultation with relevant parties and stakeholders.

Table 2: Deliverables and Milestones

1 Inception reports Month 1.5
Research Reports Month 3 25%
2 Vision & strategy reports Month 4.5 20%
3 Concept plan reports Month 8 35%

4 Spatial and urban development plan
reports Month 10 20%
Biweekly progress report
Optional If activated: Cc_)ngept d(_esign Month 10
package of priority projects

*The Payment milestone percentages may be revised during negotiations before finalizing the
contract.

38.

Reports for each spatial and urban development plan and a thematic deep dive

will be prepared separately.

Spatial plan of Oni Municipality report;

Spatial plan of Mestia Municipality report;

Development plan of Town Oni report;

Development plan of Town Mestia and Lenjeri report;

Development plan in Mountainous Racha (Cluster) report;

Development plan in Skhartali, Velevi, Betlevi, Skhivana (Cluster-Ambrolauri
Municipality) report;

Thematic Deep dive Report (considering the 5 municipalities: Oni, Ambrolauri
Mestia, Tsageri and Lentekhi)

Phase |

The inception Reports will include:

Methodology based of documentation analysis,field inspection and initial consultations
Stakeholder mapping and Engagement plan

Data collection/survey program

The required changes to the outline scoping of the proposed works, if any.

The research reports will include:

Preparatory studies

Climate Vulnerability and Risk Assessment
SEA screening

Spatial and urban Analysis, maps, and SWOT
Summary of stakeholder engagement activities
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Phase Il
Vision and Strategy reports will include:
- Vision scenarios and strategic directions
- Vision and Strategy Viability Assessment
- Summary of stakeholder engagement activities

Phase Il

The concept reports will include:

Concept plan as defined by the Code.

SEA scoping

Branding and Marketing Strategy

As well as a report with:

Summary of stakeholder engagement activities
Draft Priority Investment Plan

Phase IV

The Spatial development plan reports will include:
The Development Plans

SEA as defined by the Code.

Final Branding and Marketing Strategy

Compendium of analytical and thematic maps; All annexes with additional maps, data,
analysis, presentations, guidelines, complete GIS, etc.
as well as a report with

- Stakeholder Engagement Summary Report.

- Final Priority Investment Plan

- Booklet- summary of the project

The consultant should provide SUDA with the GIS data and other working files at each
project milestones, together with the deliverables.

39. Each report must include an executive summary and should not exceed 50 pages.
Annexes should be used for supplementary data.

40. The consultant will provide biweekly reports containing concise updates on process
status, highlighting identified gaps, and signalling any required assistance.

41. All project reports shall be written in Georgian and English and shall be provided in
both printed and electronic form. The consulting firm shall provide three printed copies of each
report to SUDA. Electronic versions of the reports should be submitted in both Word and PDF
formats. The consulting firm shall also provide SUDA with the final electronic version of all
source files under self-explanatory file names and directory structure (including data collected,
spreadsheets and models etc.).

F. Qualification requirements and Team composition
42. ADB / SUDA will select and engage Consultants in accordance with ADB Procurement

Policy and the associated Staff Instructions for ADB Administered Consulting Services and
Technical Assistance Staff Instructions.
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43. Given the distinct needs of Oni and Mestia Municipalities, it is necessary to develop
separate work plans for each municipality; the entire project will be led by one team leader.
For each municipality, there will be an appointed focal point from the national team, who will
serve as the designated person for regular communication.

44, The consultant firm shall demonstrate technical competence (regional and spatial
planning) and geographical experience based on project references.

Additionally:

Significant experience in working in mountainous regions shall be an advantage.
Experience in strategic advisory on natural geohazards and hydro resources shall be
an advantage.

e Experience in Europe, and post-Soviet countries; previous experience in Georgia is an

advantage.
CORE TEAM - KEY EXPERTS
Position PM
International Staff
1 | Spatial and Urban Planner / Geographer/Team Leader 5.0
2 | Local Economic Development Specialist 3.0
3 | Geohazards and Climate Change Specialist 2.0
Sub-total 10.0
National Staff
1 | Spatial and Urban Planner / Geographer/Deputy Team Leader 10.0
2 | Environment Specialist 4.0
3 | Facilitator, Stakeholder Engagement Specialist 4.0
Sub-total 18.0
EXTENDED TEAM — NON-KEY EXPERTS
Position PM
International Staff
1 Energy Specialist 1.0
2 Stakeholder Engagement Specialist 1.0
3 Landscape Architect 1.0
4 Branding and marketing specialist 0.5
Sub-total 3.5
National Staff
1 Urban Planner 10
2 Economist 4
3 Tourism specialist 3
4 Transport and mobility specialist 3
5 Landscape Architect 2
6 Branding and marketing specialist 2
7 Infrastructure Engineer 2
8 Cultural Heritage Specialist 1
9 Hydrologist 1
10 | GIS Specialist | 10
11 | GIS Specialist Il 10
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12 | Head office support 2
13 | Translator and interpreter 10
Sub-total 60.0

G. Implementation Arrangements

45, A Monitoring Group (“Group”) will be created by SUDA and will consist of
representatives from SUDA, Oni and Mestia Municipalities as primary stakeholders and key
agencies. For one Development Plan in Ambrolauri Municipality, there will be a representative
as well. The functions of the Group will be to (i) ensure smooth communication and information
sharing between group members; (ii) receive biweekly progress update reports from the
Consultant; and (iii) provide timely support to the Consultant on access to project relevant data
as necessary.

46. The Concept Plans will be validated by SUDA and approved by the municipality
councils. It will incorporate public hearings and MEPA and MoH conclusions on SEA, which
will be mandatory for approval implementation. If within 6 months after submission, the
Concept Plans has not been approved, the phase 4 Spatial and Urban Development Plan will
not be activated, and activities will not continue.

47. As part of the review process, the Consultant shall submit the draft reports to SUDA as
well as to all members of the Group and incorporate their comments during the finalization
of the reports. These comments and inputs will be summarized in a comments matrix and
shared with the group members for their information and deliberation as appropriate.
Workshops will also be held with the Group on an as-needed basis and upon request of its
members. Workshops will help seek input from other stakeholders.

48. SUDA may mobilize several students/ interns with the help of universities to work

full-time with consultants during the project to promote urban planning education, increase
awareness among students, and create quality human resources.
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H. Annex

Annex 1- Existing planning documents
All plans can be downloaded from the following links:

Oni Municipality- https://mrdi.gov.ge/ka/about/l5gd0sbmds/bogMEomo-0mfymds/mbo
1. Oni Municipality Spatial development plan- Unapproved
2. Shovi Resort development plan-Approved (2022)
https://www.matsne.gov.ge/document/view/5648376?publication=0
3. Utsera Resort development plan- Approved (27 May 2021 Decree #15)
4. Village Mravaldzali development plan- Approved (27 May 2021 Decree #14)
5. Village Ghebi and Tchiora Concept-Unapproved
Village Shgmeri Concept-Unapproved

2

Mestia Municipality - https://mrdi.gov.ge/ka/about/lodd056md5/LogMmE0m0-3mfigmds/dglGos

1. Mestia Municipality Spatial development plan- Unapproved

2. Mulakhi community 11 villages development plans: Zardashi; Ghvebera; murkmeli;
Artskheli; Lakhiri; Zhaamushi; Tcholashi; Chvabiani; Majvdieri; Tsaldashi; Zhabeshi
Approved.

3. Development plans- Murkhmeli; Chajashi; Jibia; Chvibiani- Unapproved
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